

# Cancellation Notice

**Re: Contract 14TEYSC-301WP  
Full Length Trenchless Rehabilitation of Existing Gravity Sewers  
Toronto East York & Scarborough Districts**

Dear Residents,

The installation of a new liner in the main sewer that was originally scheduled for today,  
SEP 02 2014, 2014, has been postponed.

The general contractor, Clean Water Works Inc, under contract with the City of Toronto has re-scheduled the work to commence:

on SEP 03 2014, 2014

Between the hours of 11am and 2pm.

Please be advised that the same restraints will apply regarding the use of your sanitary drains. We are asking that you minimize water usage to your drains (i.e.) no dishwasher, laundry, shower, etc. during the time noted above. Please note that the water to your home will not be shut off, however, if you allow water down your drains, you risk a sewage backup into your home. Site staff from **Clean Water Works Inc** will be on site for the duration of this project and can provide assistance if required.

We apologize for any inconvenience that may have been caused and thank you for your patience.

If you have any questions, please do not hesitate to call **Clean Water Works Inc @ 416-576-4666**